
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:12 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 638 Date: 08-Oct-2014 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 856

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not recoreded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

No direct inspection today because except for minor punchlist items, all FWS mechanical and
dehumidification field work is complete. Process RFI 3699R00. Misc MEP paperwork and write diaries.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

I processed the response to RFI 3699R00, then sent a bootleg response to Bill O'Sullivan. This RFI
presented a design for the replacement PS-3 for the 2 1/2" DW line along the bikepath at approximately
PP 118. The design was unofficially approved on 10/7/2014, and PS-3 fabricated on upon this approval.

Bill O'Sullivan, ABF, showed me the PS-3 and sent over the COCs and mill certs from the fabricator,
Hester Fabrication. I inspected the PS-3, and the paperwork, and field released it.

125 0-000-000.125

Bid Item: 001 0-BAR-EFA.384CCO-384 Paint Repair Behind Barrier Rail

CERTIFIED COATINGS COMPANY

Diary: Dispute

Painting Pipe

At 1050, Tony Katrones, CCC foreman left a voice mai to inform me that they were in the process
stenciling the carbon steel and ductile iron piping at the base of W2E and W2W, using the directions given
to Scott Yeager by myself on October 7, 2014.

001 0-BAR-EFA.384
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